ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

261 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 No No
262 | 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component GG AB2 No No
257 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No
239 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No
265 3,555 Assess automation of alarming systems GG AB2 No No
266 3.5.5.6 Integration deployment and testing GG AB2 No No
267 3,557 Documentation GG AB2 No No
223 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No
276 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No
277 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No

141 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
142 3.332 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
145 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
146 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
183 |[Fd 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node downtime GG GG No No
318 [ERé: 4.3.4.3 Use ResS (more flexible than use of roles) GG GG No No
340 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
307 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
200 | 35141 Define standard durable location machine configuration GG PM No No
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No

163 3.5.1.2.22.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM No No
215 {f:}} 3.5.21.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No
164 & 3512223 Adjust current installation instructions GG PM No No
165 3512224 Adjust current software to use standard location as default GG PM No No
191 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM No No
216 | 3.5.21.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No
192 & 3.5.13.24 Adjust current installation instructions GG PM No No
193 3.5.1.3.25 Adjust current software to use standard location as default GG PM No No
204 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No
205 | 35.1.4.24 Adjust current installation instructions GG PM No No
206 3.5.1.4.25 Adjust current software to use standard location as default GG PM No No
218 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No
219 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No
220 3.5.223 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No
221 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
222 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
224 3.5.25 Add the deployment of scripts to installation instructions GG PM No No
308 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM No No

Page 1




ID WBS Task Name Contact | Resource DO |Requesi| Major
o Initials | Reauest Id lilestor

18 | 232 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No
313 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No
229 |[Ed 3.531.1 Determine goal level, requirements GG PM No No
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